



OPEN INNOVATIVE RESOURCES FOR FILMMAKING EDUCATION AND TRAINING

- międzynarodowe warsztaty dla montażystów szkół filmowych
- testowanie i budowanie bazy materiałów ćwiczeniowych i scenariuszy zajęć
- międzynarodowa konferencja GEECT
- 36 miesięcy



Szkoła
Filmowa
w Łodzi



AKADEMIJA DRAMSKE UMJETNOSTI
SVEUČILIŠTA U ZAGREBU















Przygotowanie projektu

- Pomysł
- Partnerzy
- Lider a partner
- Umowa partnerska
- Komunikacja



7th EUROPEAN EDITING MASTERCLASS



23-28 OCTOBER 2017
LODZ FILM SCHOOL



POLISH FILM INSTITUTE



Szkoła
Filmowa
w Łodzi



	A	B	C	D	E	F	G
1					z transzy		
2	POLAND				1	2	3
3	Project Management LODZ	administration cost, coordinator, accountant, promotion, organisation and coordination costs of the project	28 months x 500 eu	€ 1,00	1,00	1,00	1,00
4	III meeting	meeting before 2nd workshop PRAGUE	2 ppl x 575 eu	€ 1,00	1,00	1,00	-
5	IV meeting	meeting before 3rd workshop BRATISLAVA	2 ppl x 575 eu	€ 1,00	-	1,00	-
6	V meeting	meeting before 4th workshop ZAGREB	2 ppl x 575 eu	€ 1,00	-	1,00	-
7	O1 - Intellectual Outputs	video materials for the 1st workshop LODZ	Technicians 46 days	€ 1,00	1,00	-	-
8	O1 - Intellectual Outputs	video materials for the 1st workshop LODZ	Teachers 139 days	€ 1,00	1,00	-	-
9	O1 - Intellectual Outputs	video materials for the 1st workshop LODZ	exceptional costs	€ 1,00	1,00	-	-
10	O5 - Intellectual Outputs	script for the 1st workshop LODZ	teachers 35 days	€ 1,00	1,00	-	-
11	O9 - Intellectual Outputs	database know-how manual	teachers 40 days	€ 1,00	-	-	1,00
12	O10 - Intellectual Outputs	internet database	teachers 5 days	€ 1,00	-	1,00	-
13	C2 - Learning/Teching/Training Activities	2nd workshop Prague / students	5 students	€ 1,00	1,00	1,00	-
14	C3 - Learning/Teching/Training Activities	3rd workshop Bratislava /students	5 students	€ 1,00	-	1,00	-
15	C4 - Learning/Teching/Training Activities	4th workshop Zagreb / students	5 students	€ 1,00	-	-	1,00
16	C6 - Learning/Teching/Training Activities	2nd workshop Prague / teachers	2 teachers	€ 1,00	1,00	-	-
17	C7 - Learning/Teching/Training Activities	3rd workshop Bratislava / teachers	2 teachers	€ 1,00	-	1,00	-
18	C8 - Learning/Teching/Training Activities	4th workshop Zagreb / teachers	2 teachers	€ 1,00	-	-	1,00
19	C9 - Learning/Teching/Training Activities	1st workshop Lodz / guests	1 teacher	€ 1,00	1,00	-	-
20	E1 - Multiplier Events	geect conference promoting database	50 Polish 40 foreign guests	€ 1,00	-	-	1,00
21	E2 - Multiplier Events	open meeting promoting results of the 1st workshops Lodz	30 Polish guests	€ 1,00	1,00	-	-
22				€ 19,00	€ 10,00	€ 8,00	€ 5,00
23							
24							
25	SLOVAKIA				1	2	3
26	Project Management BRATISLAVA	administration cost, coordinator, accountant, promotion, organisation and coordination costs of the project	28 months x 250 eu	€ 1,00	1,00	1,00	1,00
27	I meeting	Kick-off LODZ	2 ppl x 575 eu	€ 1,00	1,00	-	-
28	II meeting	meeting before 1st workshop LODZ	2 ppl x 575 eu	€ 1,00	1,00	-	-
29	III meeting	meeting before 2nd workshop PRAGUE	2 ppl x 575 eu	€ 1,00	1,00	-	-
30	V meeting	meeting before 4th workshop ZAGREB	2 ppl x 575 eu	€ 1,00	-	1,00	-
31	O3 - Intellectual Outputs	video materials for the 3rd workshop BRATISLAVA	Technicians 46 days	€ 1,00	-	1,00	-
32	O3 - Intellectual Outputs	video materials for the 3rd workshop BRATISLAVA	Teachers 139 days	€ 1,00	-	1,00	-
33	O3 - Intellectual Outputs	video materials for the 3rd workshop BRATISLAVA	exceptional costs	€ 1,00	-	1,00	-

payment schedule

budget for each partner (2)



	A	B	C	D
1	SLOVAKIA			DATE
2	€ 40,00	I payment	€ 10,00	12'18
3		II payment	€ 20,00	02'20
4		III payment	€ 10,00	
5				
6	CROATIA			DATE
7	€ 40,00	I payment	€ 10,00	12'18
8		II payment	€ 20,00	02'20
9		III payment	€ 30,00	
10				
11	CZECH REPUBLIC			DATE
12	€ 40,00	I payment	€ 10,00	12'18
13		II payment	€ 20,00	02'20
14		III payment	€ 30,00	
15				
16	POLAND			DATE
17	€ 90,00	I payment	€ 20,00	12'18
18		II payment	€ 30,00	02'20
19		III payment	€ 20,00	
20				
21	TOTAL			
22	€ 210,00	I payment	€ 50,00	
23		II payment	€ 90,00	
24		III payment	€ 90,00	
25				



Project Management	€ 000,00
Transnational Project Meetings	€ 000,00
Intellectual Outputs	€ 000,00
Multiplier Events	€ 000,00
Learning/Teaching/Training Activities	€ 000,00
Exceptional Cost	€ 000,00
Total	€ 000,00

Article 3 – Obligations of the Coordinator
Article 4 – Obligations of the Partner
Article 5 – Financing

5.1 The total grant of the project for the contractual period referred to by the Agreement No **2018-1-PL01-KA203-050972** is estimated at **xxx xxx EUR**. The budget is annexed.

5.2. The total costs to be committed by the **Partner** for the period covered by the Project is estimated at **xxxxx EUR**.

5.3. The Partner agrees for a budget allocation as indicated below:

- Państwowa Wyższa Szkoła Filmowa, Telewizyjna i Teatralna im. Leona Schillera w Łodzi xxxx euro
- Akademie Muzických Umeni V Praze xxxxx euro
- Sveučiliste u Zagrebu Akademija Dramske Umjetnosti xxxxxx euro
- Vysoka Skola Múzických Umení v Bratislave xxxxx euro

5.6. As far as the exceptional costs are concerned, the ERASMUS PROGRAMME funding covers 75% of their amount. The remaining 25% is co-financed by the partnership. This 25% will be deducted at the payment of the balance, according to the pro-quota of the total budget allocated to each partner in the project.

The partner will finance the exceptional cost up to **375 euro**.

5.7. The Coordinator will not cover or reimburse any ineligible expenses carried by the Partner.

Article 6 – Budget transfers
Article 7 – Payments

7.1. The **Coordinator** commits itself to carrying out payments relating to the subject matter of this agreement to the **Partner** according to the fulfilment of the tasks and according to the following schedule:

- I payment **xxxxxx euro** within 14 days after receiving the signed copy of the agreement.
- II payment **xxxxx euro** no later than **28.02.2020** subject to receipt settlement of the first payment as well as all the required documents specified in Annex III, and only after the Coordinator receives the second payment from the National Agency.
- III payment The remaining part of the eligible costs incurred by the beneficiaries for its implementation will depend on the reimbursement from the National Agency and will be transferred by the Coordinator no later than 14 days after the National Agency transfer the final payment.

OIRFET

Add your logo...

OIRFET HQ
Company-wide announcements and stuff everyone needs to know.

+ New Teams ...

ADMINISTRATION ...
User avatars: 4 profile pictures, JAI, JM, +6

Lodz admin ...
User avatars: 2 profile pictures

Polish team ...
User avatars: 4 profile pictures, JK, MM, MK, +1

+ New Projects ...

Do the same sorts of projects over and over? [Make a reusable template](#) to save yourself time.

Contracts ...
User avatars: 3 profile pictures

PoV ...
User avatars: 4 profile pictures, JAI, JK, +14

PREPARATION ...
all the issues connected with kicking-off the project
User avatars: 4 profile pictures, JAI, JK, +12

SPACE ...
User avatars: 4 profile pictures, JAI, JK, +7

TIME ...
User avatars: 4 profile pictures, JAI, JK, +11

web database 2020 ...
User avatars: 4 profile pictures, JK, JM, +15

Realizacja projektu

- Podział obowiązków
- Komunikacja
- Nadzór
- Obsługa prawna i księgowość
- Program w uczelni państwowej
- Raport przejściowy
- Elastyczność



Guide

1. Leader's responsibilities
2. Partner's responsibilities
3. Communication method
4. Financial rules
5. Documentation / Reporting / Routine of action after implementation of each stage of the project

ACTIVITY	12'18	01'19	02'19	03'19	04'19	05'19	06'19	07'19	08'19	09'19	10'19	11'19	12'19	01'20	02'20	03'20	04'20	05'20	06'20	07'20	08'20	09'20	10'20	11'20	12'20	01'21	02'21	03'21	04'21	05'21	06'21	07'21	08'21	09'21	10'21			
PROJECT MANAGEMENT																																						
KICK-OFF LODZ (POLAND)																																						
meeting before 1st workshop LODZ (POLAND)																																						
1st film production, script for the 1st workshop LODZ (POLAND)																																						
meeting before 2nd workshop PRAGUE (CZECH REPUBLIC)																																						
2nd film production, script for the 2nd workshop PRAGUE (CZECH REPUBLIC)																																						
1st workshop LODZ (POLAND)																																						
open meeting promoting results of the 1st workshop LODZ (POLAND)																																						
2nd workshop PRAGUE (CZECH REPUBLIC)																																						
open meeting promoting results of the 2nd workshop PRAGUE (CZECH REPUBLIC)																																						
meeting before 3rd workshop, script for the 3rd workshop BRATISLAVA (SLOVAKIA)																																						
3rd film production BRATISLAVA (SLOVAKIA)																																						
SECOND REPORT TO NA - DEADLINE																																						
3rd workshop BRATISLAVA (SLOVAKIA)																																						
open meeting promoting results of the 3rd workshop BRATISLAVA (SLOVAKIA)																																						
meeting before 4th workshop, script for the 4th workshop ZAGREB (CROATIA)																																						
4th film production ZAGREB (CROATIA)																																						
4th workshop ZAGREB (CROATIA)																																						
open meeting promoting results of the 4th workshop ZAGREB (SLOVAKIA)																																						
Internet database (PRAGUE, LODZ), database know-how manual (LODZ)																																						
conference LODZ (POLAND)																																						
PROJECT ENDS																																						
FINAL REPORT TO NA																																						




Tena



dagny kidon



Dimitrios Polyzos



Wojti



Mariusz Kuś



Tomáš Doruška




Michal Kondrla



Vladimir Gojun



Jarosław Kamiński



LOTERIA LIDL!

Po każdym zakupach:

1. Zachowaj paragon
2. Wejdź na stronę lidl.pl/Twoja_opinia
3. Wypełnij ankietę
4. Weź udział w loterii!

ATRAKCYJNE NAGRODY CZEKAJĄ!

Regulamini akcji dostępny na:

www.lidl.pl oraz www.lidl-podroze.pl



LOTERIA LIDL!

Po każdym zakupach:


1. Zachowaj paragon
2. Wejdź na stronę lidl.pl/Twoja_opinia
3. Wypełnij ankietę
4. Weź udział w loterii!

ATRAKCYJNE NAGRODY CZEKAJĄ!

Zachowaj paragon
43 1240
31161111

- 0010
- 0826
- 5152

Pika
Danield



Dziękujemy za uwagę

Anita Naumiec

Dagna Kidoń